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Project Highlights WINDY
Windy Hill Road Corridor Improvements HILL

Widening and reconstruction to six

lanes with raised median and RK/AD

intersection improvements between

Spectrum Circle and Cobb Parkway CObgrggrUeTs); Digs

Construction contract awarded
September 2014

Contractor: CMES, Inc.

Contract amount: $15,176,755.02

Groundbreaking held on
October 20, 2014

Expected construction duration:
2 years

SPLOST COC Update
January 15, 2015




N

&
L antler 2
0 oun R B
; > [

Facilities, Parks & Transportation

Project Highlights | |
- C f le-I
John Ward Road at r()cjunl'lséglljacc)t:.lc’)cn A

Cheatham Hill Road

Addition of sidewalk on John
Ward Road from Ellis Farm
Drive to Dallas Highway and
on Cheatham Hill Road from
KMNBP to John Ward Road

Contractor: Baldwin Paving Co.
Contract amount: $2.2 M

Scheduled completion
August 2015



.Qﬁwu;oqﬁ¢

= A

Cobb County 4N
a =

A 271

Facilities, Parks & Transportation N

Project Highlights M - S A/ A\
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Skip Spann Connector i s
7 2
New roadway over I-75 , «]
connecting Frey Road to Busbee b
Drive and Townpark Lane : - 4
Direct access from KSU to the e ey
Town Center economic activity ol
center = e
Improved pedestrian and bicycle
aCcess
W
Contractor: C.W. Matthews
i ,
f N R s - Contract amount: $13.3 M
- ER
_ _— . Scheduled completion
- —— : March 2016
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Project Highlights
Sidewalk Projects Completed This Quarter

- ADA Compliant Sidewalk Improvements
- Gaydon Road Sidewalks

- Pisgah Road Sidewalks
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Project Highlights
Sidewalk Projects in
Construction throughout
the County

- Bob Cox Road Sidewalks

- Ebenezer Road Sidewalks
- Pete Shaw Road Sidewalks
- South Gordon Road Sidewalks
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Resurfacing Highlights

2011 SPLOST Resurfacing

through December 2014

- Bid 13 contracts valued at $64.6 M
1,054 roads
326 miles

Resurfacing Contracts
awarded since Oct. 2011

(Includes 3 2005 SPLOST contracts)

16 contracts valued at $76.3 M
1,257 roads

390 miles




2005 SPLOST

Project Highlights
Nance Road Roadway Improvements

- Safety and operational
improvements from just
west of Cobblestone Golf
Course to Lakeview Way

- New bridge over Butler
Creek

- Contractor: C.W. Matthews
- Contract amount: $3.3 M

- Scheduled completion
Spring 2015




2005 SPLOST

Project Highlights
Queen Mill Road Widening

. Safety and operational e
improvements between -
Veterans Memorial Highway
and Mableton Parkway

* Horizontal and vertical
curve improvements

¢ Curb, gutter, and
sidewalks

+ Resurfacing
Contractor: C.W. Matthews
Contract amount: $3.6 M

Scheduled completion
Summer 2015




2005 SPLOST

Project Highlights
Dallas Highway Streetscapes

Pedestrian improvements (12-
foot wide enhanced sidewalk)
along the south sides of SR
120 from Casteel Road/Old
Hamilton Road to Villa Rica
Way

Contractor: Baldwin Paving Co.
Contract amount: $2.9 M

Scheduled completion
Spring 2015
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Next Quarter Planned Activities

3 Sidewalk projects 8 Construction starts

5 Drainage projects 4 Design/Engineering starts

2 Drainage

rojects — . . —
Prol 1 Drainage project

2 Resurfacing
projects

2 Sidewalk 1 Roadway project
projects r

2 Sidewalk projects

2 Intersection
projects
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